-Job Stamp STATE OF CALIFORNIA

04-0120F4 DEPARTMENT OF TRANSPORTATION
) No.
SFOBB East-Span : ; M
b =5 Resident Engineer
Project (SAS) (F|e|d)
DA”_Y REPORT Date: February 14, 2009

February 09, 2008
SL all day

February 10, 2008
Staiff meeting at 1000 — short

February 11, 2008

Cable meeting at 0800 — did not attend

Attended Safety Meeting at 0800

0900 Core meeting —

Safety — confine space and emergency agency coordination, OSHA partnership, inconsistent fall protection in field
Need to develop a TWIC list - ***

1100 — Hinge A meeting — TYL to design and Maroney will stamp changes for a CCO

1530 — China Core meeting — Schedule — ship dates - first by mid June per ABF (?)

Surveying is an issue — esp. at the tower, Fit lug CCO dropped for now, RFI #1611 — Corner welds — work is
moving ahead — TC to handle

METS — new inspection team working well

February 12, 2009
Holiday

February 13, 2009

1230 — Opportunity schedule meeting — led by Tapping

Large group — goal to develop an aggressive schedule, not contractual
Teams — TC for fab, Steel erection, cable erection, and MEP

Team leaders to set up follow up meetings
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